
South Atlantic Division Comments – October 2001   

 Copyright Oracle Corporation, 2000.  All rights reserved.  

Receipt of Funds USACE Project Management Business Process Manual PROC10013 

Effective 07/23/01 Page 1 of  4 Rev 2 

Receipt of Funds  

Scope 

This process defines procedures for receipt, documentation, CEFMS entry and notification of 
funding in support of work performed by USACE Activities.  These procedures address all funds 
received through a Funding Authorization Document,  Customer Order, reprogramming of 
funds between projects  or Cost Shared/Contributed funds/in-kind services from 
sponsors/customers. Response: BP team will review and respond. 

Funds received through the Operating Budget are covered in  Departmental Overhead & Support 
Service Organizations[PROC1023]. 

Policy 

ER 5-1-11[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

ER 37-1-26[http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-1-26/entire.pdf] 

ER 37-2-10[http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-2-10/part1.pdf] 

ER 37-345-10[http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-345-10/entire.pdf] 

Responsibility 

The Project Manager is responsible for executing the project and management of funds at 
the project level. Response: Reworded.  See master document. added to Activity Preface 

The Resource Management Office/Directorate (RM) is responsible for receiving all funding 
documents. 

The Resource Management Officer is responsible for ensuring accurate recording in CEFMS 
under the appropriate program (e.g., MILCON, GI/CG).  

The CEFMS project work item responsible employee or alternate responsible employee(s)  
should Response: Reworded.  See master document. designate originators, approvers and 
certifiers for their funded work item(s). 

Distribution 

CEFMS Project Work Item Responsible Employee* 

Program Manager (PgM) 

Project Manager (PM) 
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Resource Management Office* 
 Response: Comment rejected.  BP/P2 Program Office changed to Configuration Management Board.   See 
glossary 
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System References  

Acronyms and Glossary[REF1001] 

CEFMS Users Manuals Online[http://rmf31.usace.army.mil/cefmsdoc/] 

Contingency  Funds, Project Level[REF1011]. 

Financial Management[REF1032] 

Initiating a Project in P2[PROC1005]. 

Work  Acceptance[PROC1016]. 

Project Execution and Control[PROC1017]. 

Resource Estimate Development[PROC1003]. 

Activity Preface 

Before funds are accepted there has to be an acceptance of the project under Work 
Acceptance (PROC 1016). Response: correct, already covered in ‘Work Acceptance’ 

This process is performed whenever Funding Authorization Documents (FAD), reprogramming 
of funds, contributed funds, Response: only “contributed funds” accepted. BP Team will 
review further.  or Customer Orders, are received.  The project for which funds or in-kind 
services are received should be entered in P2 prior to using this process:  Initiating a Project in 
P2[PROC1005].  By entering the project in P2, the PDT will be establishing the manner in 
which they want to manage and report on the project including the one-to-one and one-to-many 
relationships that will exist between P2 and CEFMS.  P2 will generate PR&Cs information for 
CEFMS in accordance with these relationships.  The PDT will need to plan carefully to ensure 
they are establishing the P2/CEFMS relationships that will allow them to obtain financial 
management data needed by the PDT, including the customer.  Refer to  Financial 
Management[REF1032]. 

If this is the initial receipt of funds for the project or the receipt of new Fiscal Year funds for an 
on-going project, you will return to  Initiating a Project in P2[PROC1005]  to complete required 
processes and move into the Project Planning Phase.  If you are recording on-going collections of 
advance amounts/in-kind services from sponsors you will continue to execute the project in 
accordance with  Project Execution and Control[PROC1017]. 

Resource Management Office 

1. Record the funds/in-kind services in CEFMS under the appropriate program.  For cost 
shared/in-kind services you must establish a Cost Share Control Record and a Sponsor’s 
Advance Account. 
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Refer to  Section 6, Funding, of the CEFMS Users 
Manual[http://rmf31.usace.army.mil/cefms/doc/user_manuals/funding.pdf]. 

Refer to  Section 26, Cost Sharing, of the CEFMS Users 
Manual[http://rmf31.usace.army.mil/cefms/doc/user_manuals/sec26-cost-share.pdf] 

If FAD, goto task #5.  Otherwise, goto task #2.   

2. Notify CEFMS Project Work Item Responsible Employee to technically approve.   

CEFMS Project Work Item Responsible Employee 

3. Technically approve the customer order in CEFMS. 

The project work items are attached to the customer order during the technical approval 
process.  Refer to  Section 6, Funding, of the CEFMS Users 
Manual[http://rmf31.usace.army.mil/cefms/doc/user_manuals/funding.pdf]. 

Resource Management Office 

4.Financially approve and accept the customer order in CEFMS. 

Refer to  Section 6, Funding, of the CEFMS Users 
Manual[http://rmf31.usace.army.mil/cefms/doc/user_manuals/funding.pdf]. 

5. Notify CEFMS Project Work Item Responsible Employee & PM that the project work item 
has been funded. 

CEFMS Project Work Item Responsible Employee 

6. Designate alternate responsible employees for the project work item. 

Refer to  Section 6, Funding, of the CEFMS Users 
Manual[http://rmf31.usace.army.mil/cefms/doc/user_manuals/funding.pdf]. 

End of activity. 


